BILL NO. S-83-05- 30

SPECIAL ORDINANCE NO. S-112-83

AN ORDINANCE approving Change Order No. 1 and FINAL, Res. 340-80, Project #C-180599-08, Rehabilitation of Sewers, SSES Subsystems LS, MS, PS, QS, RS, SS, TS, with Bercot, Inc., in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL, Res. 340-80, Project #C-180599-08, Rehabilitation of Sewers SSES Subsystems LS, MS, PS, QS, RS, SS, TS, with Bercot, Inc., in connection with the Board of Public Works, for:

> a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project;

involving a net decrease in the amount of Fifty-Two Thousand One Hundred Ten and 34/100 Dollars ($52,110.34), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Victaire Scruggs
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock _____.M.,E.S.T.

DATE: 5-24-83 Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by GiaQuinta, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
SCHMIDT	✓				
SCHOMBURG	✓				
SCRUGGS	✓				
STIER	✓				
TALARICO	✓				

DATE: 6-14-83 Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) NO. S-112-83 on the 14th day of June, 19 83.

ATTEST: (SEAL)

Sandra E. Kennedy
CITY CLERK

Ray A. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of June, 19 83, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 17th day of June 19 83, at the hour of 2:00 o'clock P.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR. - MAYOR

73-32-4
5/11/83

CHANGE ORDER

Change Order No. 1 and FINAL
Project No. C-180599-08
Name of Project: Rehabilitation of Sewers SSES Subsystems LS, MS, PS, QS, RS, SS, TS
To: BERCOT, INC.
(Contractor)

Resolution No. 340-80
Board Order No. 54-80
Date: 5/5/83

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED			
			Total Decrease	52,110.34	
			Total Increase		
		Net (Decrease) ([redacted])	Contract Price	52,110.34	

The sum of $ 52,110.34 is hereby ([redacted]) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 303,689.80
Current Contract Price Adjusted by Previous Change Order	$ 303,689.80
New Contract Price including this Change Order	$ 251,579.46

17%

The time provided for completion in the contract for this project is (unchanged) ([redacted]) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date May 5, 1983

Accepted by: [signature] Contractor Date April 12-1983

Approved by: [signature] City Engineer Date 5/10/83

Approved by: [signature] Owner Date 5-11-83

[signature]

[signature]

Attested by: [signature] Clerk Date 5-11-83

NORTH MAUMEE STUDY AREA C-180599-08 - B.O. 54-80
Resolution 340-80 - "Rehabilitation"
Bercot, Inc., Contractor

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
1	663 LF	8" Diameter Sewer Pipe Cleaning	0.30	198.90	
2	180 LF	10" Diameter Sewer Pipe Cleaning	0.30	54.00	
3	2,122 LF	12" Diameter Sewer Pipe Cleaning	0.30	636.60	
4	140 LF	15" Diameter Sewer Pipe Cleaning	0.30	42.00	
5	663 LF	8" Diameter Sewer Pipe Sealing	4.35	2,884.05	
6	180 LF	10" Diameter Sewer Pipe Sealing	4.35	783.00	
7	2,122 LF	12" Diameter Sewer Pipe Sealing	4.35	9,230.70	
8	140 LF	15" Diameter Sewer Pipe Sealing	4.35	609.00	
10	179.25 VF	Manhole Sealing	34.55	6,193.09	
12	100 LF	8" Diameter Pipe Replacement	117.00	11,700.00	
13	64 LF	10" Diameter Pipe Replacement	135.00	8,640.00	
14	79 LF	12" Diameter Pipe Replacement	141.00	11,139.00	

	Total Decrease	52,110.34
	Total Increase	
Net (Decrease) ([redacted])	Contract Price	52,110.34

Change Order No. 1 and FINAL

Resolution No. 340-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

SEE ATTACHED JUSTFICATION

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

JUSTIFICATION FOR CHANGE ORDER #1 and FINAL
North Maumee Study Area C-180599-08 - B.O. 54-80
Resolution 340-80 "Rehabilitation of Sewers SSES
Subsystems LS, MS, PS, QS, RS, SS, TS"

BERCOT, INC, Contractor

Items #1, 2, 4, 5, 6, 7, 8 and 10

The above items reflect actual field measured quantities and they are all decreases from each respective original quantity. The first reason for the differences in quantities is due to the difference in measurement of each of the quantities. The original bid quantities were based upon SSES field data.

The second reason for the differences in quantities is that during the construction of the sewers in the North Maumee Study Area certain sections of the existing sewer were abandoned and thus, there was no need to use all of the quantities as originally planned.

Items #12, 13 and 14

The above items reflect actual field measured quantities and are decreases from each respective original bid quantity.

PROJECT: NORTH MAUMEE STUDY AREA - Rehabilitation

ORIGINAL CONTRACT -- $303,689.80

REVISED CONTRACT -- $251,579.46

FINAL QUANTITIES

FEDERAL GRANT-C-180599-0

RESOLUTION - 340-80

ITEM	DESCRIPTION	ORIGINAL BID UNITS	UNIT PRICE	C.O. NO.	CHANGE ORDER UNITS +/-	REVISED ESTIMATED QUANTITIES	FINAL QUANTITIES	EXTENSION FINAL CONTRACT
1	8" Diameter Sewer Pipe Cleaning	4,935± LF	0.30	1	(663 LF)		4,272 LF	1,281.60
2	10" Diameter Sewer Pipe Cleaning	2,476± LF	0.30	1	(180 LF)		2,296 LF	688.80
3	12" Diameter Sewer Pipe Cleaning	9,376± LF	0.30	1	(2,122 LF)		7,254 LF	2,176.20
4	15" Diameter Sewer Pipe Cleaning	5,435± LF	0.30	1	(140 LF)		5,295 LF	1,588.50
5	8" Diameter Sewer Pipe Sealing	4,935± LF	4.35	1	(663 LF)		4,272 LF	18,583.20
6	10" Diameter Sewer Pipe Sealing	2,476± LF	4.35	1	(180 LF)		2,296 LF	9,987.60
7	12" Diameter Sewer Pipe Sealing	9,376± LF	4.35	1	(2,122 LF)		7,254 LF	31,554.90
8	15" Diameter Sewer Pipe Sealing	5,435± LF	4.35	1	(140 LF)		5,295 LF	23,033.25
9	Manhole Cover	24± EA	1,140.00				24 EA	27,360.00
0	Manhole Sealing	650± VF	34.55	1	(179.25 VF)		470.75 VF	16,264.41
1	Point Repair	30± EA	3,708.00				30 EA	111,240.00
2	8" Diameter Pipe Replacement	100± LF	117.00	1	(100 LF)		0	-0-
3	10" Diameter Pipe Replacement	100± LF	135.00	1	(64 LF)		36 LF	4,860.00
4	12" Diameter Pipe Replacement	100± LF	141.00	1	(79 LF)		21 LF	2,961.00
	TOTAL							251,579.46

PROJECT: NORTH MAUMEE STUDY AREA - Rehabilitation

FEDERAL GRANT - C-180599-C

RESOLUTION - 340-80

SUPPLEMENT

NON-GRANT ELIGIBLE ITEMS

ITEM	DESCRIPTION	UNIT	UNIT PRICE	EXTENSION
	All Items were Grant Eligible			
	PROJECT COST SUMMARY			
	EPA Share 75%			$188,684.60
	Indiana State Board of Health Share 10%			$ 25,157.94
	City of Fort Wayne Share 100% Costs + 15%			$ 37,736.92
	TOTAL PROJECT COSTS			$251,579.46
	NOTE: MBE Participation was 8.7%			
	($21,918.57)			

BILL NO. S-83-05-30

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 and FINAL, Res. 340-80, Project #C-180599-08, Rehabilitation of Sewers, SSES Subsystems LS, MS, PS, QS, RS, SS, TS, with Bercot, Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN Samuel J. Talarico

DONALD J. SCHMIDT D Schmidt

MARK E. GiaQUINTA

PAUL M. BURNS Paul M. Burns

Concurred in 6-14-83 Sandra E. Kennedy

83-05-30

Admn. Appr.

6286

TITLE OF ORDINANCE Change Order No. 1 and FINAL, Project No. C-180599-08, Rehabilitation of Sewers, SSES Subsystems LS, MS, PS, QS, RS, SS, TS, Res. 340-80.

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project. Contractor is Bercot, Inc.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease $52,110.34

ASSIGNED TO COMMITTEE